
BUILDING WORKS UPDATE FOR PARENTS 
JANUARY 2021 
 
Dear Parent, 
 
Please see below an update on the progression of the building works at our school, Gourock 
Primary. 
 
The latest report was given to our Parents in Partnership during their meeting on Monday 
25th January by Mr Eddie Montgomery who is Inverclyde Council’s Property Services 
Manager. 
 
Mr Montgomery explained that the tender return was due at the end of this month 
(January) but that a number of the tendering contractors had requested an extension of the 
tender period due to the holiday period.  The contractors noted that they were still 
experiencing some difficulties with their supply chains related to COVID, even though 
construction is still operating at present under the current restrictions.      
 
The tender period has therefore been extended into February as the Council felt that they 
did not want to risk having no tender returns for the sake of a couple of weeks fearing that 
it might set the school back to the start of the tendering process. 
  
When tenders are returned in February it will take a couple of weeks for them to be 
evaluated and to address any clarifications/qualifications.  The Council would then be in a 
position to arrange a formal acceptance through the emergency powers route, which is the 
quickest way to get things done in the current environment. 
 
Mr Montgomery stated that a site start in March may be possible depending on the 
evaluation of tenders. The key point where the Council will be able to advise of a firm 
programme is upon issue of the formal legal acceptance and agreement of a start date with 
the new contractor. 
  
Mr Montgomery assures the school that he will keep us up to date with proceedings as they 
evolve and we will pass on the information as soon as we receive it. 
 
We hope this information will give all parents a clearer understanding of where we are in 
the building work process. 
 
Yours faithfully, 
 
Mrs C. Murray 

 


