
   

 

 

Peebles High School 
Newsletter No.03 – December 2023

  
What we’re building 

 

Welcome to our newsletter, which aims to keep you up-to-date with what is happening on our site. 
 

 
What’s next? 

In the coming period, we will: 

 Complete the earthworks to create the platform 
for constructing the new school. 

 Commence the building foundations. 

 Continue with the drainage installation. 

 Start construction of the concrete frame 
structure to the school building. 

 Create a storage laydown area opposite the 
site entrance on Craigerne Lane 

 

Sports Building Extension, 3G Pitch and Running Track 

 
Environment and community 

 
On site we aim to ensure that the construction 
process has as little environmental impact to local 
and wider communities. 
 
Temporary Surface Water mitigation measures 
have been installed to control the risk of any 
surface water run off from the construction works.  
This includes drainage swales, settlement tanks 
and pumps, to manage the silts and suspended 
solids prior to connecting to the existing drainage 
network. 
 
As part of our works we have 
also installed bat boxes in the 
local area to provided adequate 
additional roosting for the winter 
months.  The more observant of 
you may spot these in the 
surrounding trees. 
 
BAM have recently reached out to Peebles High 
School and the catchment area Primary Schools 
offering a pack of education engagement activities 
relating to the project.  This will be developed in the 
coming months and we hope to have some 
updates to this in coming period.  One opportunity 
is actually school pupils producing a future copy of 
this newsletter! 

 

Recent Progress 

____________________________________ 

In the period since our last Newsletter issue, we 
have: 

 Completed the extension to the existing 
sports block giving the school additional 
changing facilities and dance studio with 
state of the art audio and visual equipment . 

 Completed the new 3G rugby & football pitch 
and athletics area which are receiving 
positive reviews from users. 

 Took possession of the grass hockey pitch 
for the new school build. 

 Ground works started on the main school 
including construction of the new retaining 
walls and stabilisation of the soils. 

 Started the drainage infrastructure for the 
new school.  



   

 

The site team: 
Construction Director: Malcolm Keillor 

Construction Manager: Paul Bell 

Project Manager: Jim Muir 

Senior Site Manager: James Welsh 

Building Services Manager: Craig 

Colquhoun 

Site Engineer: Vinnie Kearney 

Project Surveyor: Kris Martin 

Project Surveyor: Matthew Smith 

Traffic Marshall: Stevie Hastie 

 

Our partners: 

Authority: Scottish Borders Council 

Client: Hub South East Scotland 

SBC Technical Advisor: Turner & 

Townsend 

Architect: Stallan Brand  

Quantity Surveyor: Thomas & Adamson 

Structural Engineer: Woolgar Hunter 

M&E Consultant: Atelier Ten 

Landscape Architect: OOBE 

                                                                                                                                            
 
                                       
 
 
 

 
  

 

Contacting the site team: 
If you have any questions or concerns 
about what’s happening at the site, 
please contact us:  

Email: peebleshsadmin@bam.com 

 

For more details about BAM visit: 
www.bam.co.uk 

 

Considerate Constructors 

All BAM sites register with the Considerate Constructors Scheme. 
This means we are committed to being good neighbours and to 
being clean, respectful, safe, environmentally conscious, 
responsible and accountable. Our site is independently inspected 
to make sure we live up to these aims. 

In the period we received a further visit to Peebles High School 
from the Considerate Constructors scheme, scoring a rating of 
Very Good for each of the assessment criteria of Respect for the 
Community; Care for the Environment; and Value their 
Workforce.  A positive engagement was had during the visit. 

 

Please help us with safety 

Now that the enabling project has been handed over and we 
move into the main construction phase, traffic movements in and 
around the site have changed.  The BAM Traffic Management 
Plan has been revised to reflect this,  with main construction 
traffic now being directed to site via Bonnington Road and 
Craigerne Lane, avoiding the student drop off area on 
Springwood Road. 
 

 
As we enter into the winter months and school holiday periods we 
ask that all children are reminded that construction sites should 
not be mistaken for playgrounds and that on no occasion should 
they enter the site.  Your cooperation with this is greatly 
appreciated. 


