

ARGYLL AND BUTE EARLY YEARS 1140 HOURS PHASING PLAN



Phasing Plan

This Phasing Plan outlines our intentions for phasing in of 1140 hours, however this plan could be subject to change depending on catering , building and staffing requirements. Lorna Cameron is the Early Years Development Officer for the West and Ailsa Dominick is the Development Officer for the East should establishments have questions regarding phasing. LA = Local Authority PP = Partner Provider.

Setting	Phased date
Tiree (LA)	August 2017
Tobermory (LA)	August 2017
Rothesay Joint Campus (LA)	January 2018
Strachur (LA)	January 2018
Rhunahaorine (LA)	January 2018
Inveraray (LA)	January 2018
Lismore (LA)	January 2018
Rothesay Playgroup (PP)	January 2018
Apple Tree Nursery (PP)	January 2018
Cairndow Community Childcare (PP)	January 2018
Setting	Phased date
Kilmodan Pre-Five (LA)	October 2018
Lochgoilhead (LA)	October 2018
Innellan & Toward FC Sunbeams (PP)	October 2018
Bowmore English (LA)	October 2018
Bowmore Gaelic (LA) (EL Class)	October 2018
Port Ellen (LA)	October 2018
Port Charlotte (LA)	October 2018
Craignish (LA)	October 2018
Kilcreggan (LA)	October 2018
Keills (LA)	November 2018
Small Isles (LA)	November 2018
Gigha (LA)	November 2018
Setting	Proposed phasing date
Tayvallich (LA)	January 2019
Iona (LA)	January 2019

Easdale (LA)	March 2019
Arrochar (LA)	April 2019
Tighnabruaich (LA)	August 2019
Drumlemble (LA)	August 2019
Lochgilphead pres5 (LA)	August 2019
Badden Farm (PP)	August 2019
Riverside Rascals (PP)	August 2019
Ardrishaig (LA)	August 2019
Campbeltown Nursery (LA)	August 2019
Meadows (PP)	August 2019
Dalintober (LA)	August 2019
Kidlywinks (PP)	August 2019
Kangha Rhu (PP)	August 2019
Garelochhead (PP)	August 2019
Rosneath (LA)	August 2019
Cardross (LA)	August 2019
Cardross Playgroup (PP)	August 2019
Clyde (PP)	August 2019
JLB (LA)	August 2019
Colgrain (LA)	August 2019
Nursery Rhymes (PP)	August 2019
Mulberry Bush (PP)	August 2019
Lomond (PP)	August 2019
BASIC (PP)	August 2019
St Joseph's (LA)	August 2019
Drumfork (PP)	August 2019
Carradale (LA)	August 2019
Southend (LA)	August 2019
Dalmally (LA)	August 2019
Tarbert ELC (LA)	October 2019

Kilninver (LA)	January 2020
Strath of Appin (LA)	January 2020
Sandbank English (LA)	January 2020
Sandbank Gaelic (LA)	January 2020
Kirn (LA)	January 2020
Dunoon (LA)	January 2020
Clyde Cottage (LA)	January 2020
Clyde Cottage (PP)	January 2020
Patchwork (PP)	January 2020
Kilmartin (LA)	January 2020
Bunessan (LA)	August 2020
Salen English (LA)	August 2020
Salen Gaelic (LA)	August 2020
Lochnell (LA)	August 2020
Dunbeg (LA)	August 2020
Oban First Steps (PP)	August 2020
Little Learners (PP)	August 2020
Rockfield Gaelic (LA)	August 2020
Rockfield English (LA)	August 2020
Soroba Young Families (PP)	August 2020
Stramash (PP)	August 2020
Park (LA)	August 2020
Taynuilt (LA)	August 2020
Rainbow (PP)	August 2020
Arinagour (LA)	August 2020
Kilchattan (LA)	August 2020

If you have any queries regarding the 1140 Phasing Plan, please contact
Lorna Cameron (West) tel: 01546 604790
lorna.cameron@argyll-bute.gov.uk
or Ailsa Dominick (East) tel: 01369 708692
ailsa.dominick@argyll-bute.gov.uk
earlyyears@argyll-bute.gov.uk