

AYRSHIRE ROADS ALLIANCE
NOTICE OF ROAD WORKS AND ROAD CLOSURE
MILL OF SHIELD ROAD DRONGAN
COMMENCING ON TUESDAY 3rd MAY 2022 FOR UP TO 3 WEEKS

The Ayrshire Roads Alliance as part of its ongoing programme to improve the condition of the road network will be carrying out essential road resurfacing works on Mill of Shield Road. The works will commence on Tuesday 3rd May 2022 for up to 3 weeks. The works are programmed to be carried out in 2 phases to ensure the safety of the roads operatives, the travelling public and lessen the impact of the works. Please see over for extents and phasing of the works. The works will be undertaken by the Ayrshire Roads Alliance Roads Maintenance Unit

The works program will be as follows –

Phase 1

Tuesday 3rd May - Day 1 - Milling the full extents within phase 1 of the works. Access will be restricted and lengthy delays whilst entering and exiting the works should be expected. Access will be given to properties within the extents of the works when safe and practical to do so. There will be no direct access other than emergency service vehicles and vehicles involved directly with the road works.

Wednesday 4th May - Day 2 - A regulating course of bituminous material will be installed. Access will be given to properties within the extents of the works when safe and practical to do so. There will be no direct access other than emergency service vehicles and vehicles involved directly with the road works.

Thursday 5th May - Day 3 - Resetting of ironwork will commence and the installation of the wearing course of bituminous material will commence. Access will be given to properties within the extents of the works when safe and practical to do so, long delays should be expected. There will be no direct access other than emergency service vehicles and vehicles involved directly with the road works.

Friday 6th May - Day 4 - Continuation of installation of the wearing course of bituminous material will continue. Access will be given to properties within the extents of the works when safe and practical to do so, long delays should be expected. There will be no direct access other than emergency service vehicles and vehicles involved directly with the road works.

Phase 2

Monday 9th May - Day 1 - Milling the full extents within phase 2 of the works. Access will be given to properties within the extents of the works when safe and practical to do so, long delays should be expected. There will be no direct access other than emergency service vehicles and vehicles involved directly with the road works.

Tuesday 10th May - Day 2 - A regulating course of bituminous material will be installed. Access will be given to properties within the extents of the works when safe and practical to do so, long delays should be expected. There will be no direct access other than emergency service vehicles and vehicles involved directly with the road works.

Wednesday 11th May - Day 3 - Resetting of ironwork will commence. Access will be given to properties within the extents of the works when safe and practical to do so, long delays should be expected. There will be no direct access other than emergency service vehicles and vehicles involved directly with the road works.

Thursday 12th May - Day 4 - Installation of the wearing course of bituminous material will commence. Access will be given to properties within the extents of the works when safe and practical to do so, long delays should be expected. There will be no direct access other than emergency service vehicles and vehicles involved directly with the road works.

Friday 13th May - Day 5 - Continuation of the installation of the wearing course of bituminous material. Access will be given to properties within the extents of the works when safe and practical to do so, long delays should be expected. There will be no direct access other than emergency service vehicles and vehicles involved directly with the road works.

Sunday 15th May - Day 6 - Continuation of the installation of the wearing course of bituminous material. Access will be given to properties within the extents of the works when safe and practical to do so, long delays should be expected. There will be no direct access other than emergency service vehicles and vehicles involved directly with the road works.

Monday 16th May - Day 7 Installation of speed tables and road markings will be installed. Access will be given to properties within the extents of the works when safe and practical to do so, long delays should be expected. There will be no direct access other than emergency service vehicles and vehicles involved directly with the road works.

The above program may change as the works progress, this may be in the way of the timescale for each phase being extended or phase 2 being started early due to phase 1 being completed ahead of schedule. Please note that the works are weather dependent and may be delayed or suspended at times due to adverse weather, works will continue on the next available day.

It is advised that residents within phase 2 should access their properties from Drumwhill Road end of Mill of Shield Road during phase 1 of the works.

Access to the shops cafes and other businesses during phase 1 should be from Drumwhill Road / Coyle Avenue end of Mill of Shield Road. During phase 2 of the works access should be gained from B730 Little Mill Road end.

Access to the Health Centre during phase 1 should gain access from Carston Drive, please note access directly in to the Health Centre car park will only be given when safe and practical to do so. During phase 2 of the works access should be gained from B730 Little Mill Road or Carston Drive.

Diversions will be in place to assist road users during all of the works. Traffic Marshals will be on site to advise road users where required. It is advised to contact the mobile number below for any access queries as the access may change as works progress. ARA will endeavor to assist residents and businesses in any way where it is safe and practicable to do so whilst these works are being undertaken.

If residents within the extents of the works require to travel throughout the day it is advised that vehicles are removed from driveways and parked out with the extents of the works to ensure they are able travel without lengthy delays.

Vehicles Permitted within the road closures during the works - Only emergency service vehicles and vehicles involved directly with the road works will be permitted prompt access. Other vehicles requiring **access to properties for business matters**, will only be permitted following instructions from the onsite Traffic Marshals and access will only be allowed when it is safe and practicable to do so. In the interest of safety, due care and attention is required at all times if you are travelling through the work areas, speeds should be kept to an absolute minimum, as you will be running on a temporary road surface at times and some ironware may be exposed. Access will be restricted and lengthy delays whilst entering and exiting the works should be expected. Access will be given to properties within the extents of the works when it is safe and practical to do so.

It is advised that vehicles are removed from properties and parked out with the extents of the works to ensure residents are able to travel without lengthy delays.

A Road Closure Notice and No Waiting Order will be in place. Please refrain from attempting to travel through the site or parking on the affected lengths of road while the works are ongoing.

Pedestrian Access - Will be maintained when possible to do so. Traffic Marshals will be on site to assist pedestrians where required.

Early Refuse Collection - If applicable all residents within the extents of the works, please ensure your refuse bins are ready for collection from 06.30 on your collection days, it will be arranged for an early uplift to prevent a conflict with the road works.


The Ayrshire Roads Alliance apologises for any inconvenience caused during these essential road works and your co-operation during these works is greatly appreciated.

If you have any queries please contact Kevin McGhee - 07919308253

Ayrshire Roads Alliance, Opera House, John Finnie Street, Kilmarnock, Tel 01563 503 160.

Email enquiries@ayrshireroadsalliance.org

DRONGAN



ANY PART OF THIS DRAWING WHICH IS BASED ON ORDNANCE SURVEY MATERIAL IS DONE SO WITH THE PERMISSION OF ORDNANCE SURVEY ON BEHALF OF HER MAJESTY'S STATIONERY OFFICE. CROWN COPYRIGHT. UNAUTHORISED REPRODUCTION INFRINGES COPYRIGHT AND MAY LEAD TO PROSECUTION OR CIVIL PROCEEDINGS. EAST AYRSHIRE COUNCIL 10022468, 2014.

Drawing Status	P	T	C	R
Ayrshire Roads Alliance				
Drg. No :	RMU			
File No :	FILE_NO	Scale :	SCALE	
Prep :	PREP	Chkd :	CHK	Date :
MILL_OF_SHIELD_ROAD DRONGAN CARRIAGEWAY RESURFACING PHASING_PLAN		KEVIN BRAIDWOOD		
Head of Roads - Ayrshire Roads Alliance The Opera House, 8 John Finnie Street, Kilmarnock, KA1 1DD		ODS : 210 x 297 (A4)		