

Timeline - Advanced Higher PE

	Mon	Tue	Wed	Thu	Fri
3rd Jun	Practical and Introduction				
10th Jun					
17th Jun					
24th Jun					
12th Aug	INSET	INSET	Gathering Information - 1A		
19th Aug			DEADLINE		
26th Aug	Librarian		1A	DEADLINE	
2nd Sep			1B	DEADLINE	
9th Sep	Redraft Section 1				
16th Sep	Research for Literature Review				
23rd Sep	Literature Review - 2A				HOL
30th Sep	HOL				
7th Oct	DEADLINE				INSET
14th Oct	HOL	HOL	HOL	HOL	HOL
21st Oct	Analysis of Literature Review - 2B				
28th Oct					
4th Nov	Redraft 2A				
11th Nov			Redraft 2B		
18th Nov	Planning PDP				
25th Nov	& Target Setting - 2C			DEADLINE	
2nd Dec	Redraft 2C				
9th Dec	PDP Completion - 3A				
16th Dec					
23rd Dec	HOL	HOL	HOL	HOL	HOL
30th Dec	HOL	HOL	HOL	HOL	HOL
6th Jan	Post PDP Analysis - 4A				
13th Jan					
20th Jan	Evaluation of PDP - 4B				
27th Jan					
3rd Feb	DEADLINE				
10th Feb					
17th Feb	HOL	HOL	INSET	DEADLINE	
24th Feb	Future Development Need - 4C				
3rd Mar	DEADLINE				
10th Mar	Document Collation				
17th Mar	Catch Up & Redrafts				Interim Report
24th Mar	FINAL SUBMISSION				
31st Mar	Sweep Up				
7th Apr	HOL	HOL	HOL	HOL	HOL
14th Apr	HOL	HOL	HOL	HOL	HOL
21st Apr	HOL	Study Leave			
29th Apr					
6th May	HOL	HOL			
13th May					
20th May					
27th May	HOL				