

Dates	Meeting	Targets
Thursday 24th August	1 (Street)	Silver dofe, expedition and eDofe.
Monday 2nd October	Library	Set up profile and uploading the expedition section with 8 picture
Monday 6th November	Library	4 logs and 1 picture in physical, skill and volunteering
Monday 4th December	Library	8 logs and 3 pictures in physical, skill and volunteering
Monday 5th Febuary	Library	12 logs and 5 pictures in physical, skills and volunteering
Monday 4th March	Library	Completed 3 month section, 16 logs and 7 pictures for 6 month sections
Monday 25th March	No meeting	completed 3 sections and in the process of getting assessor reports.
Friday 19th April	Library	All sections must be completed by this date.