



# SHAWHEAD PRIMARY SCHOOL.



## NURSERY EXTENSION NEWSLETTER

WH Kirkwood Ltd.

### **Issue Number 2**

28<sup>th</sup> August 2020.

Hi There,

The builders are back on site and the children are back at school – that was the longest school holiday ever.

We hope you are all well after the lockdown and all the issues that came with the current Covid 19 pandemic have eased a little for everyone.

This is the 2<sup>nd</sup> newsletter to keep you all updated on progress with the new Nursery Extension at your school - Shawhead Primary School.

We first started on site on Saturday 8<sup>th</sup> February (a long time ago) but, due to the Scottish Government announcement on Monday 23<sup>rd</sup> March, we then had to close the site until the end of June, work not commencing fully until the middle of July. The groundworks and concrete pours that we had lined up for March and April were still to be carried out. Apart from the bad weather, there was a further delay caused by an existing old clay pipe – this problem has now been resolved and we are glad to say all the concrete foundations and the concrete slab have now been completed.

Some photos below of the concrete slab being poured – the sun came out on that day!!

Question – why was the weather so lovely during the lockdown when we could not go out, but, once the lockdown was eased, the weather turned bad? We do not know the answer to that.



### **The Next Stage**

The work taking place over the next 2 weeks will be the timber kit formation where you will at last see the wall framing going up. The following 3 weeks after that we will be starting on the roof.

Over the next 5 weeks the size, shape and height of the nursery will become easier to see and progress should be steady. There are still issues with material deliveries and the availability of some products due to the ongoing Covid 19 situation but we will be doing our best to keep things moving.

### **Traffic on Site.**

As mentioned in the previous newsletter, we'd like to thank everyone, children, parents and teachers, for keeping to the playground area and away from the building site. As well as workmen getting on with their jobs, excavators and dumpers moving around, we also have deliveries coming through the gates and it can be very dangerous.

Thanks for your patience.

WH Kirkwood Ltd.